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Item Title Detail

1 Meetings attended The weekly METS internal SAS conference call was conducted today at 

06:00.

2 Key conversations ABF's Steve Lawton stated that ZPMC will begin cutting plates for the 

OBG bottom and side panels today at 10:00.

3 Other important observations I conducted a shop floor walkthrough at approximately 09:15 today.  ZPMC 

was observed performing splice welds of longitudinal stiffeners for the 

tower mock-up.  ABF stated that a demonstration by ZPMC of their 

proposed new procedures for welding stiffeners to skin plates was halted 

because the trial panel was not to the proper specifications, and it was not 

fixtured as it would be in production.

4 Major component movement At approximately 10:10, ZPMC began cutting plates for the production of 

the OBG.  The material that was cut is to be used to for fabrication the 

floorbeam web plates.

5 Meetings attended The weekly CT Issues Meeting was conducted at 12:15 today.  ABF stated 

that they were in the process of developing a system to trace WPSs to weld 

details.  ABF stated that they will provide CT with copies of ZPMC's 

dimensional checking forms.  ABF stated that fit-up of closed ribs for the 

next closed rib weld trial will likely occur sometime next week.  ABF stated 

that there are approximately 5 Weekly Weld Reports that have been turned 

in by ZPMC and have not been forwarded to CT due to required revisions.  

ABF requested CT's presence in a meeting with ZPMC's Level III UT 

Technician to discuss development of the closed rib UT procedure.
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